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CURRENT MONTH PROJECT ISSUES/STATUS: (activities, meetings, deliverables, efc.)

Activities conducted in March 2006 consisted of the completion of the internal draft of Pre-
Design Investigation Summary (PDI) report, conceptual design of a phased remedial design,
and jet fuel recovery system operations in South Alley.

An internal drafi of the PDI report has been completed and is under review. This report
incorporates the results of the implementation of the processes outlined in the Remedial
Design Work Plan. The PDI report provides information from pre-mobilization activities,
such as an electro-magnetic (EM) and ground penetrating radar (GPR) survey of the
Rockford Products parking lot located south of the Hamilton Sundstrand (HS) Plant #1,
along with other historical information gathering efforts (historic maps and drawings). The
PD! report also provides the results of soil sampling and groundwater sampling/monitoring
activities performed. The PDI is an integral portion of the Remedial Design in that the data
developed during this process was, and has, provided the direction for design development.

The area of focus at this time with respect to the overall Remedial Design, based on down-
gradient groundwater monitoring results, is a portion of the area beneath the HS Plant #1.
The most likely location of the potential source material is associated with the former area of
underground storage tanks (USTs) which were in the central portion of the plant south of the
loading dock area. Active free product recovery is also continuing in the South Alley area of
the site.

As communicated at the beginning of 2006, HS announced a business decision to realign

future operations at the Plant #1 facility. The major impact of this decision on the remedial
design process is that a significant portion of the current building footprint (western portion)
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will become accessible. This represents an opportunity for access to potential source areas
(former UST area) currently under the operating plant. The detailed plans and associated
timelines for these facility changes are being developed by HS corporate personnel. As
these plans develop, USEPA will be informed. Additional discussions between USEPA and
HS will be proceeding regarding access (schedule} to the current manufacturing areas and
design considerations based on this opportunity.

Based on the anticipated changes at the facility, HS along with USEPA have begun
preliminary discussion and evaluation of a phased approach to the Remedial Design for
Area 9M10. The phased approach will take into consideration the aspect of future access to
some of the areas currently under HS Plant #1 while also allowing certain design elements
to be undertaken before that future under plant access is realized. The initial phase would
address (focus on) the western portion of the South Alley area and the outside storage
container area (OSA).

The future access fo the building area and the phased approach to design allows for the
use of the more traditional “vertical” systems rather than horizontal systems previously
identified as the mode of Record of Decision (ROD) technology deployment. That being
the case, the Horizontal Groundwater Monitoring Weli Installation and Testing Work Plan
previously submitted will not be implemented.

Subsequent RD activities beyond the first phase would be predicated on additional data or
information gathered as areas within the building footprint become available. HS and
USEPA will keep an open dialogue regarding the performance and timing of the continued
source identification and remedial design activities for Area 9/10.

The operation and monitoring of hydrocarbon recovery of LNAPL (JP-4) from the recovery
systems in the south alley continues. March activities consisted of monitoring of the
recovery system operation. The measured thickness of product in wells RW-1, RW-2 and
RW-3R are 0.05 feet, 0.03 feet, and 0.03 feet, respectively as of March 23, 2006.
Approximately 88 gallons of product were recovered during the first quarter of 2006
(January through March).

FUTURE PROJECT ISSUES/STATUS: (activities, meetings, deliverables, efc.)
Future project activities anticipated for April 2006 and beyond include:

e Continued discussion with USEPA regarding phased design efforts currently
proposed. A meeting is being scheduled between HS, USEPA, IEPA and SECOR
for early/mid April to further these discussions.

» Internal (HS) development of specific projects and timelines associated with the
facility realignment and communication of these final plans with USEPA.

e Completion of internal review and preparation and submittal of the Pre-Design
Investigation Data Summary Report to USEPA (et. al.). This report includes boring
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logs, figures, groundwater water level and flow information, and all laboratory
analyses undertaken as part of the Pre-Design Investigation to date;

o Continue collection of water and product level data from the groundwater monitoring
network on a periodic basis (next event scheduled for April) and

« Operation, maintenance, and monitoring of the South Alley recovery well system and
evaluation of the LNAPL (JP-4) presence and recovery rates will continue.

SAMPLE/TEST DATA SUBMITTALS:

None. PD! report is intended to be provided to USEPA (et. al.) at the up-coming meeting
scheduled for early/mid April.

RD SCHEDULE UPDATE: (atfach updated schedule as necessary)

As the activities associated with the PDI portion of the RD are completed, the overall
schedule will continue to be revised. The PDI will be submitted in April and additional
discussions and a meeting regarding the phased design approach will be undertaken in
April. With the many changes going on at the facility and the opportunity for substantial site
constraints to be removed as part of the facility realignment process, it is desired that an
open dialogue regarding the performance and timing of the continued source identification
and remedial design activities for Area 9/10 be maintained at this time.

REALIZED/ANTICIPATED PROBLEM CONDITIONS:

None.

PERSONNEL CHANGES:

None.
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